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CORE INFRASTRUCTURE SERVICES PTY LTD. 
CORE ELECTRICAL & COMMUNICATIONS 

 

Merimbula Airport Upgrade 
LOCATION:  Far South Coast 
SERVICE DISCIPLINE:  Electrical and Communications  
DATE COMPLETED: 2019 
CONTRACT VALUE: approx. $500k 
 
PROJECT OVERVIEW: 
 
Core worked with our client, Joss Constructions, to deliver the refurbishment and extension of Merimbula Airport Terminal. Core 

was engaged to complete the electrical, communications and security components of the project.  

The overall project involved the setup of a temporary terminal (relocation of services), an upgrade to the incoming electrical 

supply, provision of main switchboard and distribution boards, general light and power, c-bus lighting control system, CAT6 

communications cabling, expansion of VHF services, access control and CCTV. This project also involved the installation of pits 

and underground conduits for future expansion.  

 
CHALLENGES: 
The biggest challenge faced on this project was that for the duration of the project the airport remained fully functioning. All 

electrical works had to be carefully planned and timed to ensure nothing interfered with the day-to-day operations of the airport. 

With the airport fully functioning, it also meant there was limited space on site for works to be completed as well as the storage 

of materials and as a result, coordination of deliveries had to be carefully timed. On top of this, additional local businesses run 

out of the airport, which meant additional consideration and planning when scheduling power outages.    

 

SOLUTION: 
All works were carefully scheduled to accommodate the day-to day running of the airport as well as other local businesses. On 

one particular Saturday after the last flight out of the airport had taken off the Core team worked throughout the day to complete 

works to ensure no disruption to flight schedules. Teamwork and effective planning, allowed for the works to be completed 

without disrupting any usual operations of the airport.  

  
OUTCOME: 
The project was delivered successfully, with Core receiving positive feedback from pour client.  
 
 
CLIENT TESTIMONIAL: 
“Core developed a great partnership with Joss Construction on the Merimbula Airport under trying site conditions. Their 

dedication to the project is evident in the finished product. We appreciate their attention to detail and proactive approach to bring 

the whole project together in a short time frame.” 
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